

Milestone		Progress
Milestone 1	On track	The programme has defined the element...
For 25 percent of farms in New Zealand, a person responsible for farm management ...		
Milestone 2	Monitor	The gap analysis has identified gaps in e...
For all farms in New Zealand, a person responsible for farm management holds a doc...		
Milestone 3	In development	The design, analysis, and modelling req...
A pilot of a farm-level accounting and reporting system has been completed by 1 Janu...		
Milestone 4	In development	The design, analysis, and modelling req...
A system for farm-level accounting and reporting of 2024 agricultural greenhouse gas ...		